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SDR Objective

•Demonstrate project readiness to begin
preliminary design by:
Demonstrating the baseline mission

requirements are clearly understood and have
been flowed down appropriately to lower levels
and are verifiable

Definition of a producible system is complete
and fully satisfies all mission objectives

The acquisition and development plans are
complete and executable
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Agenda

Day 2 - December 7, 2005
Location: NASA GSFC B16W-N76/80

Time Section Event Presenter
8:30 AM 12 Core Spacecraft Management Horowitz

9:30 AM 13 Primary Spacecraft Systems Engineering O'Neill

11:00 AM Break

11:15 AM 14 Mission Operations System Concept/Requirements Rykowski

12:15 PM Lunch

1:15 PM 15 Precipitation Processing System Concept/Requirements Stocker

2:15 PM 16 Ground Validation Schwaller

3:15 PM Break

3:30 PM 17 Risk Assessment Durning

3:45 PM 18 Review Wrap Up Durning/Ho

4:00 PM Review Team Caucus

4:15 PM End of Day 2


